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The LightSail 2 mission is the culmination of a decade-long program sponsored by The Planetary Society to advance 
solar sailing technology. The objective of LightSail 2 is to demonstrate controlled solar sailing in Earth orbit using a 
CubeSat platform.  The LightSail 2 attitude is controlled using a single-axis momentum wheel and magnetic torque 
rods.  During solar sailing operations, two 90 degree slews are performed each orbit to harness momentum from 
solar photons. Flight data show that LightSail 2 is successfully controlling its orientation relative to the Sun, and the 
controlled thrust from solar radiation pressure is measurably reducing the rate of orbital decay. The Planetary 
Society declared LightSail 2 mission success on July 31, 2019. This paper provides an overview of the LightSail 2 
mission implementation, including the design of the flight system and flight software, and the pre-launch testing 
program. A summary of LightSail 2 mission operations is provided, including a description of the ground system. 
Solar sailing performance is presented, and anomalies encountered during the mission are discussed. The flight team 
continues to refine solar sailing performance and conduct on-orbit imaging for engineering purposes and to engage 
public interest. The LightSail program is entirely donor-funded, with over 50,000 contributors around the globe. 
INTRODUCTION 
The Planetary Society initiated the LightSail program in 
June 2009 to advance solar sailing technology, as a 
pathfinder for future space science missions that are 
enabled by solar sail propulsion. Through the LightSail 
program, The Planetary Society also sought to engage 
the public and advance awareness of solar sailing, 
thereby increasing public support for space exploration.  
The first attempted solar sailing mission was The 
Planetary Society’s Cosmos 1, however, the flight 
system did not reach orbit due to a launch vehicle 
failure.1  The NanoSail-D2 mission developed by 
NASA Marshall Space Flight Center (MSFC) and 
Ames Research Center (ARC) demonstrated the 
successful deployment of a 10 m2 sail from a three-unit 
(3U) CubeSat in January 2010.2 The Japanese 
Aerospace Exploration Agency (JAXA) mission 
Interplanetary Kite-craft Accelerated by Radiation Of 
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the Sun (IKAROS) successfully deployed a 196 m2 
solar sail on June 10, 2010.3 By dynamically controlling 
the reflectivity of 80 liquid crystal panels at the outer 
edge of the sail, control of the rotation rate and 
orientation of the sail were successfully demonstrated 
during the six-month transfer to Venus.4,5 These flight 
projects, as well as solar sail ground test programs, 
provided a foundation for the solar sailing technology 
advancements pursued through the LightSail program.6 
The LightSail program consists of two flight missions. 
LightSail 1 was launched as part of the ULTRASat 
payload on May 20, 2015, and deployed into a 356 km 
x 705 km elliptical orbit with an inclination of 55 deg. 
The LightSail 1 mission objectives were limited to the 
on-orbit checkout of CubeSat functionality, and 
validation of the solar sail deployment sequence.  
Following 18 days of on-orbit checkout and anomaly 
response actions, the LightSail 1 solar sail was 
successfully deployed on June 7, 2015. An image of the 
deployed sail was subsequently downlinked, as shown 
in Figure 1.  The mission ended upon re-entry on June 
14, 2015.7-10 LightSail 1 pre-launch testing and flight 
operations resulted in lessons learned that were then 
addressed during the LightSail 2 integration and testing 
program. 
 
Figure 1: LightSail 1 image showing deployed sail. 
The primary mission objective for LightSail 2 is to 
demonstrate controlled solar sailing using a CubeSat 
platform.  While LightSail 1 did not have active attitude 
control, LightSail 2 is designed to have the capability to 
control the orientation of the solar sail relative to the 
Sun. Sail control performance is evaluated through 
downlinked attitude quaternion data, as well as the 
resulting orbit evolution based upon orbit two-line 
elements (TLEs) provided by the United States Air 
Force 18th Space Control Squadron. 
This paper provides an overview of the LightSail 2 
mission implementation. The design of the flight 
system and flight software are provided, and the pre-
launch testing program is described. LightSail 2 
mission operations is summarized, including a 
description of the distributed ground system. Solar 
sailing performance is presented, and conclusions are 
drawn. 
LIGHTSAIL 2 DESIGN 
The LightSail program adopted the CubeSat standard in 
order to capitalize upon the spacecraft bus 
miniaturization that is critical for solar sailing, and to 
leverage a growing vendor supply chain of off-the-shelf 
spacecraft components that facilitate flight system 
integration. LightSail 2 is a 3U CubeSat, with the 
mechanical design illustrated in Figure 2.  The 
subsystem modules stack together into an integrated 
mechanical package with minimal auxiliary structure.  
Avionics are concentrated in the top 1U volume, and 
the solar sail assembly and deployment motor are 
located in the lower 2U volume. As-built hardware is 
shown in Figure 3. The LightSail spacecraft were 
fabricated by Stellar Exploration, Incorporated. 
Deployment of the four deployable solar panels is 
accomplished with a common burn-wire assembly 
mounted near the radio frequency (RF) antenna 
assembly.  The panels are designed to spring-deploy 
and rotate through an angle of 155 deg for full 
deployment.  This panel orientation gives the Sun 
sensors a hemispherical view, and allows adequate solar 
power generation for a broad range of spacecraft 
attitudes. 
The solar sail system is 5.6 m on a side and has a total 
deployed area of 32 m2. Four independent triangular 
aluminized Mylar® sail sections 4.6 microns thick are 
Z-folded and stowed (one each) into the four sail bays 
at the spacecraft midsection.  When stowed, the solar 
panels help to restrain each sail section within their 
storage compartments.  The sail segments are deployed 
by four 4 m Triangular Retractable And Collapsible 
(TRAC) booms made of elgiloy, a non-magnetic non-
corrosive alloy. The TRAC booms are wound around a 
common spindle driven by a Faulhaber motor 
containing Hall sensors. The sail system is deployed 
when flight software (FSW) initializes the motor and 
then commands a prescribed number of motor counts to 
extend the TRAC booms to the desired deployment 
length. 
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Figure 2: Exploded view of LightSail 2 CubeSat 
configuration. 
 
Figure 3: LightSail flight hardware, inspected by 
flight system engineer Alex Diaz. 
  
The electrical power subsystem is composed of the 
solar arrays, batteries, power distribution, and fault 
protection circuitry. A 5.6 Ah battery pack coupled with 
a solar panel system produces an average power of 8.5 
W.  In full Sun, the four deployed solar panels generate 
a maximum 6 W of power each with the body-mounted 
-Z panel providing 2 W. Solar power is routed through 
the main avionics board and charges a set of 8 lithium-
polymer batteries providing power during eclipse 
periods.  Each battery cell has its own charge 
monitoring/protection circuit and ties individually to the 
spacecraft bus. Each cell monitor independently 
provides overvoltage and undervoltage protection as 
well as overcurrent and short-circuit protection to that 
cell. 
The main avionics board contains a low state-of-charge 
recovery system that initiates when the bus voltage 
drops below the specified limit. Power analyses were 
conducted for each planned mission mode.  Depth of 
discharge values were analyzed for all modes, with a 
worst-case depth-of-discharge of 15% during the sail 
deployment sequence. Temperature sensors are 
installed on all solar panels, in both cameras, and in the 
primary avionics board. 
Three magnetotorquers, one in each body axis, provide 
coarse attitude control using the Earth’s magnetic field.  
A Sinclair Interplanetary momentum wheel facilitates 
more rapid slews about the spacecraft Y-axis. 
Two Planetary Society Cameras (PSCAMs) developed 
by the Aerospace Corporation are mounted at the tips of 
opposing solar panels. The 2-megapixel 185 deg fish-
eye color cameras are inward-looking when the panels 
are in their stowed positions and outward-looking when 
deployed.  As images are taken, each 1600 x 1200 
JPEG image is stored in camera memory along with a 
120 x 90 pixel thumbnail.  Each camera has a heater 
installed in series with a thermostat initially set to turn 
on if the camera temperature falls below 0°C.  Flight 
software turns off the camera if the operating 
temperature rises above 70°C. 
The use of thermal blankets and ambient heat from 
electronics provides a stable thermal environment for 
all electronics within the spacecraft.  Hot and cold cases 
were evaluated in a thermal model using the Thermal 
Desktop software for the planned orbit, evaluated over 
a range of orbit ascending node locations.  Scenarios 
corresponding to the stowed configuration (prior to 
solar panel deployment) and the deployed configuration 
(solar panels and solar sail deployed) were evaluated. 
Avionics board temperatures are contained in the 
telemetry beacon, and are routinely downlinked. 
The primary avionics board for LightSail 2 is a Tyvak 
Intrepid computer board (version 8), which is Atmel-
based and hosts a Linux operating system.  Integrated 
onto a daughterboard is an AX5042 UHF radio 
transceiver with an operating frequency of 437.025 
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MHz for both uplink and downlink.  Sun sensors are 
mounted at the tips of each deployable solar panel and 
on the -Z panel, magnetometers are located near the tips 
of the each deployable panel, and gyros measuring 
three-axis angular rates are located in the avionics bay. 
LightSail flight software and firmware are written in the 
C programming language, and are functionally 
partitioned between the Intrepid board and the payload 
interface board (PIB). A Linux-based operating system 
hosted on the Intrepid board features libraries, (e.g., 
event handling, command handling) and kernel space 
drivers (e.g. SPI, I2C, RTC) that facilitate FSW 
development. Table 1 lists application-level control 
processes that are supported by user space drivers built 
and integrated into the Intrepid architecture. Table 2 
lists functions performed by the PIB. 
The ADCS software was designed in 
MATLAB/Simulink and autogenerated to C code and 
integrated with the flight software. Attitude control 
software and interfaces to ADCS sensors and actuators 
are allocated to the Intrepid board.  ADCS runs a 1 Hz 
control loop that first initializes required peripheral 
devices. It then checks for ground commands and 
performs functions including modification of the ADCS 
control loop rate, sensor data collection, and execution 
of the ADCS control law including torque rod and 
momentum wheel actuation. During sail deployment, 
LightSail 2 ceases active attitude control and 
commands the Microchip Payload Interface Card (PIC) 
to deploy the sail.  The PIC actively commutates and 
controls the brushless DC deployment motor.  
LightSail 2 has the capability to receive and process 
ADCS and payload flight software updates in flight. 
Spacecraft commands are parameterized to maximize 
flexibility during testing and mission operations. 
Telemetry is downlinked via 227-byte beacon packets. 
Mission elapsed time, command counter, power, 
thermal, ADCS and deployment data are included in the 
beacon data to provide assessments of on-orbit 
performance during the mission. Beacon packets are 
downlinked at a nominal 7-second cadence and are 
supplemented by spacecraft logs that further 
characterize spacecraft behavior.  
Flight software development activities are facilitated by 
BenchSat test platform, shown in Figure 4.  BenchSat 
consists of most of the hardware components of the 
LightSail 2 spacecraft avionics, including the Intrepid 
board, PIB, cameras, radio, magnetometers, sun 
sensors, gyros and solar panels. For subsystem 
components that are lacking, simulators have been 
incorporated.  For example, BenchSat lacks the actual 
solar sail deployment motor/spindle, but a clutch 
mechanism was introduced to simulate the load 
experienced by the deployment motor.  It also does not 
have actual torque rods, but instead has torque rod 
simulators in the form of 30 Ω resistors (27 Ω is the 
nominal torque rod impedance at steady state). In 
addition to its role in flight software development, 
BenchSat was used to perform component testing prior 
to integration into flight units, served as a ground 
station during communications testing, was used for 
testing operational procedures during Operations 
Readiness Testing (ORTs), and is used for verification 
of on-orbit procedures during mission operations. 
 
Figure 4: BenchSat is used as a test platform for 
LightSail 2. 
Table 1: Intrepid board flight software control 
processes 
Process Functionality 
acs_process Implements ADCS algorithms 
payload_process Communicates with and commands the PIC to 
deploy the solar sail and collect telemetry. 
beacon_process Packages collected telemetry for downlink to 
ground station. 
camera_process Camera monitoring, commanding and telemetry, 
take images during deployment and move to 
processor board memory. 
sys_manager Collects and monitors the telemetry from most of 
the spacecraft sensors.  Implements software 
battery charge protection. 
satcomm Sends and receives commands over the radio.  
device drivers Interfaces with all devices, including SPI, i2c, 
GPIO, gyro, magnetometers, sun sensors, and 
magnatorquers. 
 
Table 2: Payload Interface Board control processes 
Process Functionality 
main Hardware and software initialization, 
communicates with the Intrepid board, and 
controls motor deployment 
spiWrapper, 
I2CWrapper 
Wrappers for Microchip drivers 
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PRE-LAUNCH TESTING 
The LightSail 2 pre-launch testing program was used 
for verification and validation (V&V) of project 
requirements, and to establish flight team readiness for 
operations.  Tests were performed at the subsystem 
level, and system-level day-in-the-life (DITL) testing 
was completed with full flight team participation.  
Operations Readiness Tests (ORTs) were conducted to 
train the flight team and exercise the flight procedures 
prior to launch. Ecliptic Enterprises Corporation was 
the implementing organization for the pre-launch 
testing program. 
Two DITL tests were performed during the LightSail 2 
integration and testing phase.  DITL testing allowed full 
sensor checkouts, deployments of the RF antenna, solar 
panels, and solar sail, and imaging operations.  DITL 
testing was performed using spacecraft power, with 
commanding and telemetry data return via RF link to 
the California Polytechnic State University, San Luis 
Obispo (Cal Poly) tracking station. DITL testing aided 
in refining the flight command procedures, undergoing 
several iterations during the test campaign. 
The pre-sail deployment phase of the DITL test was 
performed in a clean room at Cal Poly. It began with a 
simulated Poly-Picosatellite Orbital Deployer (P-POD) 
deployment by removing the power inhibit switches 
and turning on the avionics subsystem.  Antenna 
deployment, radio squelching timers, camera 
operations, and solar panel deployments were then all 
commanded in a flight like manner either through 
automated software routings or via ground commands.  
System health checks were performed by analyzing 
spacecraft telemetry. When the pre-sail deployment 
phase of DITL test was complete, the spacecraft was 
powered down and packaged in preparation for the sail 
deployment phase. 
Due to the physical space required for a solar sail 
deployment, the LightSail 2 spacecraft was transported 
to the larger testing space in the Bonderson facility at 
Cal Poly.  The spacecraft was set up in the center of a 
large deployment test table.  When all the operators 
were ready, the spacecraft was once again powered on 
and solar sail deployment was completed. 
At the end of DITL testing, procedures were executed 
to post-process data, take physical measurements of the 
sail hardware, then stow the solar sail and deployment 
booms.  Spacecraft hardware and software was then 
reset to a ready-for-flight state. 
DITL testing was instrumental in improving the 
concept of operations, and resulted in software changes 
to address test anomalies.  As an example, during a 
DITL test it was observed that the spacecraft was 
unable to receive commands during operation of the 
deployment motor.  This finding led to the 
incorporation of a software deployment timeout to 
safeguard against a scenario in which the full 
deployment motor count could not be met despite 
continuous motor activation. 
Due to the importance of proper ADCS performance for 
meeting the LightSail 2 mission objectives, additional 
ADCS phasing tests and sensor calibrations were 
performed at the Space Dynamics Laboratory at Utah 
State University (USU) and at the University of 
California Los Angeles (UCLA). At both test facilities, 
the spacecraft was placed in a Helmholtz cage to 
establish a specified magnetic field, allowing 
magnetometer calibration.  Two of the four solar-panel 
mounted magnetometers were found to be faulty, and 
were rendered passive in the ADCS software. At USU, 
a two degree-of-freedom platform allowed 
characterization of the torque rod and momentum wheel 
phasing under ADCS control. The maximum dipole for 
each torque rod was validated, and a polarity error for 
the momentum wheel was found and fixed in flight 
software. The solar angle and gyro sensors were tested 
and found to be performing nominally. 
During the LightSail development phase, the team 
collaborated to define Operational Readiness Tests 
(ORTs) that consisted of mission scenarios to be 
executed once the spacecraft was on-orbit.  These 
scenarios included initial spacecraft detumble, attaining 
a stable pointing attitude, sail deployment, and solar 
sailing. ORTs were performed at various points during 
the test program and were run using the Benchsat test 
platform. ORTs were performed with the full LightSail 
2 flight team using the flight procedures, with 
commanding of BenchSat via the Cal Poly ground 
station. The ORTs resulted in a flight team that was 
proficient in terms of operating the LightSail 2 
spacecraft. 
Flight system bakeout and thermal cycle testing were 
performed at Cal Poly prior to shipment to the Air 
Force Research Laboratory (AFRL) in Albuquerque, 
New Mexico. LightSail 2 was integrated into the flight 
Poly Picosat Orbital Deployer (P-POD), hosted by the 
Georgia Institute of Technology Prox-1 satellite.11-13 
The Prox-1/LightSail 2 integrated system was then 
environmentally tested at AFRL.  For each spacecraft 
axis, a low-level sine sweep was performed before and 
after vibration testing of the system.  A sine burst test 
was performed, followed by another low-level sine 
sweep.  Upon completion of vibration testing, LightSail 
2 was removed from the P-POD, and a functional test 
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was performed.  The battery was fully charged, and the 
spacecraft was reintegrated into the P-POD for launch. 
MISSION OPERATIONS 
The LightSail 2 mission operations team was co-located 
at Cal Poly for the time period including initial 
acquisition of the RF signal, spacecraft checkout, solar 
sail deployment, and the initiation of solar sailing. From 
that point forward, the mission operations team has 
been distributed, with team members participating from 
their home locations. The major mission operations 
milestones are shown in Table 3. 
Table 3: Intrepid board flight software control 
processes 
Process Functionality 
June 25, 2019 Space Test Program 2 launch, Prox-1 deployed 
from Falcon Heavy 
July 3, 2019 LightSail 2 deployment from Prox-1, initial 
acquisition of LightSail 2 RF signal 
July 6, 2019 Momentum wheel test, solar panel deployment 
July 8, 2019 +Y magnetometer taken offline 
July 9-13, 2019 Software and parameter updates 
July 13, 2019 Detumble 
July 14-22, 
2019 
ADCS testing, software updates, control 
parameter tuning 
July 23, 2019 Solar sail deployment and initiation of solar 
sailing 
July 31, 2019 The Planetary Society declares LightSail 2 
mission success 
Ground System 
The LightSail 2 ground system is composed of primary 
commanding stations located at Cal Poly and Purdue 
University, and secondary stations located at the 
Georgia Institute of Technology and Kauai Community 
College (receive only).  All communications are 
controlled from the mission operations center at Cal 
Poly and all securely relay demodulated data back to 
Cal Poly.  The ground system has three main functions: 
station scheduling, command generation, and data 
archival.  Scheduling is automated using a strict priority 
system.  Because multiple missions are being supported 
by the Cal Poly ground system, a scheduler keeps track 
of all the satellites being supported, and tasks each 
ground station to track the spacecraft that is visible.  In 
the case where multiple spacecraft are within range of 
the same ground station, a priority is used to determine 
which one to track. 
Command generation is handled by the spacecraft 
operator’s terminal, using a combination of human 
operators and automation.  Early mission operations 
were conducted manually, as numerous one-time events 
were commanded, including ADCS parameter updates 
and anomaly resolution.  As mission operations became 
more routine, the ground system functions were 
migrated to an automatic operator.  The automation is 
made possible because the scheduler programmatically 
notifies the operator when the spacecraft is in view.  
This triggers a predetermined sequence of downloading 
new telemetry and images for analysis.  There is also an 
uplink command queue that gets transmitted to the 
spacecraft during an automated pass.  The queue gets 
populated manually, and normally contains commands 
to update the onboard TLE or acquire new imagery.  
The combination of the automated operator and the 
uplink queue effectively time-shifts the manual portion 
of operations, including telemetry analysis and 
command planning, to hours that work better with the 
team schedule, leaving the rigid operations schedule to 
automation. 
The third major piece of the ground system is data 
archival and analysis.  Data are archived at multiple 
points in the pipeline.  A complete packet log serves as 
the lowest level archive, ensuring data are saved upon 
arrival at the mission server.  Telemetry is decoded and 
stored in a database which serves as the central point 
for all further analysis, including distribution of new 
telemetry to The Planetary Society’s public mission 
website.  Quick-look telemetry analysis is done using 
NASA’s open source OpenMCT tool.  OpenMCT 
allows the mission team real-time access to both 
predefined and user-generated telemetry graphs from a 
web browser.  A custom adapter was written that 
enables OpenMCT to pull data directly from the 
telemetry database. 
Flight Operations 
Prox-1 and LightSail 2 were part of the U.S. 
Department of Defense STP-2 (Space Test Program-2) 
payload. The STP-2 payload was launched on a SpaceX 
Falcon Heavy rocket from Cape Canaveral, Florida on 
June 25, 2019. The Prox-1/LightSail 2 payload was 
deployed into a 720 km altitude near-circular orbit with 
an inclination of 24 deg. 
LightSail 2 was deployed from the Prox-1 P-POD at 
07:35 UTC on July 2, and 45 minutes later the 
LightSail 2 radio signal was received by the flight team 
via the Cal Poly tracking station. The radio signal was 
confirmed to be LightSail 2 based upon a Morse code 
signal containing the assigned mission call sign, 
WM9XPA. 
The initial health and status assessment showed that the 
spacecraft was in good condition, with the batteries 
fully charged.  Temperatures were within the expected 
ranges.  The attitude control subsystem was in detumble 
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mode, and angular rates were low (< 2 deg/s). The 
flight team established two-way communications with 
the spacecraft and began working through checkout 
activities per the flight procedure.  The recurring 
autonomous antenna deployment process was disabled, 
and a file listing was downlinked.  The error in the 
spacecraft clock was determined, and an updated TLE 
orbit state was uplinked to the spacecraft.  The 
spacecraft clock was then updated, which resulted in an 
expected spacecraft reboot. Detailed attitude 
determination and control system (ADCS) information 
was downlinked for assessment. Test images were 
acquired from each of the two cameras mounted on the 
solar panels.  The attitude control mode was changed 
from Mode 0 (detumble) to Mode 1 (Z-axis alignment).  
Mode 1 aligns the longitudinal axis of the CubeSat with 
the Earth’s magnetic field vector, which is a favorable 
attitude for communications. A functional checkout of 
the momentum wheel was successfully performed. The 
script-driven activity commanded the momentum wheel 
to speeds of 500 and 2000 rpm in each direction, 
followed by commanded torques of +/- 0.001 Nm. The 
flight team then proceeded with solar panel 
deployment, and acquired additional test images from 
the panel-mounted cameras.  The next two weeks were 
spent testing and updating the ADCS software to 
validate the pointing control capability that would be 
needed for solar sailing. 
Attitude control of LightSail 2 is accomplished using 
three magnetic torque rods and a momentum wheel. 
The momentum wheel rotates about the +Y axis of the 
spacecraft and allows slews about this axis to be 
conducted rapidly. Attitude knowledge is provided by 
two 3-axis magnetometers on the +X and +Y solar 
panels and supplemented by a suite of four sun sensors 
located on ends the deployable solar panels plus one 
additional sun sensor on the -Z face. The ADCS 
software includes six attitude control modes, as 
described in Table 4. 
Magnetometer readings were initially saturated due to 
the close proximity of the sensors to the spacecraft bus. 
Upon solar panel deployment the magnitudes agreed 
with the 2010 International Geomagnetic Reference 
Field (IGRF) at LightSail 2’s orbital altitude. However, 
the direction of the measurements from the +X and +Y 
sensors differed greatly and inconsistently when 
transformed into the spacecraft body frame. To 
determine which sensor was correct, the spacecraft was 
placed in ADCS Mode 1, in which the spacecraft’s Z-
axis is expected to precess about the local magnetic 
field vector. Based upon this and other tests, it was 
found that the +X magnetometer was more accurate 
than the +Y magnetometer, and the +Y magnetometer 
was taken offline on July 8th, 2019. 




Mode 0 Detumble. Magnetometer readings are converted 
into the spacecraft body frame and B-dot control is 
used to generate torque rod commands to oppose 
the spacecraft’s rotation as measured by secondary 
gyros located on the Intrepid board. The primary 
gyros and momentum wheel are not used. 
Mode 1 Magnetic alignment. The Z-axis torque rod is set to 
constant maximum power while the others act as in 
the detumble mode. This approximately aligns the 
+Z axis with the local magnetic field vector. The 
primary gyros and momentum wheel are not used. 
Mode 2 Solar sailing. The primary gyros and momentum 
wheel are powered on and LightSail 2 slews 
between thrusting and edge-on attitudes relative to 
the Sun 
Mode 3 No torques. All actuators and the primary gyros are 
powered off. 
Mode 4 Sun-pointing mode. Aligns -Z axis (solar sail 
normal) toward the Sun. Tested in March 2020. 
Mode 5 Velocity pointing. Aligns +Z axis in the inertial 
velocity direction. Currently unused. 
The fields of view (FOV) of the five sun sensors are 
distributed about the -Z axis of the spacecraft with each 
FOV covering 165 degrees. The sensors do not 
discriminate based on the intensity of light source they 
are sensing and thus provide unreliable measurements 
in eclipse or any time the Sun is not within their FOV. 
A voting scheme improves robustness by rejecting 
unreliable measurements. Sun sensor measurements are 
transformed into the spacecraft body frame and 
averaged. Then, if any individual measurement differs 
from the average by more than the known 3-σ error of 
the sensors, that measurement is rejected for the current 
ADCS iteration. If more than half of the sensors are 
rejected in this way, the remaining sensors are also 
rejected. Sun sensor measurements are also ignored 
when the spacecraft’s propagated TLE indicates that it 
is currently in eclipse. Analysis of trends in sun sensor 
voting revealed that the +Y sensor was being voted out 
a disproportionate fraction of the time compared to the 
sensors on other panels. This sensor was also placed in 
passive mode in September 2019. 
The LightSail 2 flight team successfully commanded 
solar sail deployment on July 23, 2019.  At 18:46:11 
UTC a command was sent to initiate the deployment of 
the four booms that pull out solar sail segments.  At 
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18:49:55 UTC the deployment motor reached the 
specified full deployment motor count limit.  An image 
taken during the sail deployment sequence is shown in 
Figure 5. 
 
Figure 5: LightSail 2 sail deployment image, 
acquired shortly prior to reaching full deployment. 
Credit: The Planetary Society. 
Image acquisition can be commanded directly from the 
ground or, more commonly, through a command script 
uplinked to the flight computer.  For each image 
commanded from a given camera, a 120 x 90 pixel 
thumbnail image is acquired along with a 1600 x 1200 
full resolution image in the .jpg format.  Images are 
automatically copied from the cameras to the flight 
computer.  All thumbnails are downlinked regularly.  
To conserve bandwidth, the thumbnails are used to 
select the most interesting high resolution images to 
prioritize for downlink.  During early mission 
operations, numerous high resolution images were 
corrupted.  Troubleshooting of the image corruption 
showed that the issue was related to details of the image 
compression within the cameras. A workaround 
incorporating higher base compression ratios has been 
implemented, resolving the issue.  
As detailed in Table 3, images are used for engineering 
validation and assessment.  A series of 32 images was 
acquired from each camera during sail deployment to 
visually document the process. Selected images 
showing the deployment sequence from each camera 
are shown in Figure 6. 
An image taken in January 2020 revealed the reason for 
the correlated anomalies of the +Y panel-mounted 
magnetometer and sun sensor. The image is presented 
in Figure 7 and shows the shadows of the solar panels 
projected onto the sail. Visible left of center near the 
bottom is the shadow of the +Y solar panel tip, in a 
deployed orientation that is roughly orthogonal to the 
CubeSat bus. This orientation represents a partial 
deployment of the solar panel.  While the root cause for 
this anomaly has not been determined, likely causes 
include a snagged solar panel restraint line (the restraint 
line held the solar panels closed prior to burnwire 
initiation), or failed solar panel springs. From analysis 
of flight magnetometer data, it was found that a +Y 
panel deployment angle of 92 degrees minimized 
discrepancies between the +X and +Y magnetometers. 
Corrected transforms for the +Y magnetometer and sun 
sensor have since been applied onboard the spacecraft 
and both sensors are now utilized in the attitude 
determination process. 
Images have also revealed changes to the solar sail 
segments and booms as the mission has progressed.  
Gaps in between the sail segments near the boom tips 
have grown larger over time.  A TRAC boom appears 
in an unexpected orientation in later images from one of 
the cameras, as shown in Figure 8.  This indicates that a 
boom may have experienced a structural failure or 
major thermal distortion into a nonlinear shape. The 
change in shape of the sail segments is potentially 
related to the distortion of the TRAC boom. No holes or 
tears in the sail material have been observed to date. 
Table 3: Engineering assessment using images 
Assessment Result Additional Details 





Angular boom adjustment 
during final portion of 
deployment as sail tension 
was applied. Sails covered 




+Y solar panel is 
not fully 
deployed.   
Visible in shadow of 
spacecraft on sail. 
Tip of panel also appears 
directly a few days into 








expand over time 
Boom angles shift slightly. 
Part of one boom visible in 
unexpected orientation. 
Same boom tip moved 







No holes or tears identified 
No clear changes other 
than possible increase in 
fine-scale wrinkles 
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Figure 6: Images from Camera 1 (top) and Camera 2 (bottom) during sail deployment July 23, 2019. No 
corrections have been made to the fisheye images. Spectraline that constrained panels in stowed configuration 
prior to deployment can be seen in Camera 1 images. 
 
Figure 7: Image showing shadows of the deployed 
solar panels projected onto the sail, confirming 
partial deployment of the +Y solar panel. Credit: 
The Planetary Society. 
 
Figure 8: Camera 2 image showing TRAC boom 
in unexpected location. Credit: The Planetary 
Society. 
In addition to their engineering validation 
application, images also are crucial to public 
outreach, increasing awareness, interest, and 
excitement in this public-supported mission and solar 
sailing in general.  The LightSail 2 flight team can 
specify the time at which an image is acquired, and a 
variety of locations are targeted, based upon cloud 
cover and lighting assessments.  Since the spacecraft 
is not fully three-axis controlled, exact viewing 
angles cannot be controlled, however, the opposing 
cameras often yield Earth images with the sail in the 
foreground.  Examples of images used for public 
relations purposes are shown in Figures 9 and 10. 
 
Figure 9: Camera 2 image showing the Red Sea 
and the Nile. Credit: The Planetary Society. 
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Figure 10: Camera 2 image showing the West 
coast of India. Credit: The Planetary Society. 
SOLAR SAILING PERFORMANCE 
The goal of LightSail 2 is to demonstrate solar sail 
propulsion by controlling the orientation of the solar 
sail relative to the Sun. The sail control algorithm 
incorporates a cycle of “On-Off” slews about the 
spacecraft Y axis that switch the sail orientation 
between edge-on and thrusting attitudes twice per 
orbit as illustrated in Figure 7. When the spacecraft is 
moving away from the Sun, LightSail 2 points the 
sail normal vector (+Z) directly away from the Sun. 
This is the “On” attitude and is intended to maximize 
the solar radiation pressure on the sail and ensure that 
the projection of the thrust onto the orbital velocity is 
positive. On the other half of the orbit, the “Off” or 
edge-on attitude is adopted to minimize thrust from 
the sail. In this way, the “On-Off” control scheme 
contributes an increase in the orbital energy that can 
oppose losses due to atmospheric drag.14-16 
Sail control performance is reconstructed from the 
onboard attitude quaternions that are derived from 
magnetometer and Sun sensor measurements.  An 
example of the reconstructed sail control 
performance from August 4, 2019 is shown in Figure 
8.  The desired angle between the spacecraft -Z axis 
and the Sun direction is indicated by the red line.  It 
is seen that the sail control algorithm is effective in 
reorienting the sail twice per orbit through 
momentum wheel control.  Daily angular momentum 
desaturation activities are required to maintain the 
momentum wheel within its maximum spin rate 
capacity. 
The effects of solar pressure are apparent in the 
evolution of the LightSail 2 orbital state.  As shown 
in Figure 11, orbit apogee increased steadily 
following sail deployment and the initiation of sail 
control, and perigee altitude decreased as the orbit 
became more eccentric.  Based upon reconstructed 
attitude history showing proper sail control and the 
resulting orbit evolution from TLE data, The 
Planetary Society declared mission success for 
LightSail 2 on July 31, 2019. 
 
Figure 7: Illustration of LightSail 2 sail control 
strategy. 
The “On-Off” control strategy is effective in raising 
apogee when perigee is located in the thrusting 
portion of the orbit, i.e., when the dot product 
between the velocity at perigee and the spacecraft-to-
Sun vector is negative (angles between 90 and 180 
deg in Figure 11). As the J2 gravitational perturbation 
due to Earth’s oblateness causes the orbit line of 
apsides to rotate, the thrusting portion of the orbit 
eventually occurs near apogee, which tends to 
increase perigee. This cyclic behavior is evident in 
Figure 9, along with the slow decrease in orbit semi-
major axis due to atmospheric drag.  The average 
decay rate for semi-major axis during solar sailing 
operations is 19.9 m/day, while the decay rate for 
uncontrolled operation is 34.5 m/day.17  There have 
been short periods when the semi-major axis 
increased, up to 7.5 m/day. 
During the solar sailing phase of the mission, the 
flight team is continuing to fine-tune solar sailing 
operations in an effort to improve the attitude control 
performance.  Gain parameters have been updated on 
the proportional-derivative control algorithm used for 
sail control.  The momentum management strategy 
has been updated, with a scheduled daily momentum 
wheel desaturation lasting two orbit periods (Betts, 
2019). 
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Figure 8: Sail control performance on August 4, 2019. 
 
Figure 11: LightSail 2 orbit evolution. 
As the orbit perigee decays, it will eventually no 
longer be possible to raise orbit apogee through solar 
sailing.  Possible extended mission objectives include 
the characterization of orbit decay rates with the sail 
to be oriented alternately edge-on and face-on to the 
aerodynamic flow direction.  Imaging operations will 
continue during the deorbit phase.  It is anticipated 
that LightSail 2 will re-enter the Earth’s atmosphere 
in 2021. 
CONCLUSIONS 
LightSail 2 has achieved the goals established for the 
LightSail program. Through demonstrating controlled 
solar sailing with a CubeSat platform, LightSail 2 has 
made an important contribution to the advancement 
of solar sailing technology13.  Key challenges have 
been encountered and addressed, including partial 
solar panel deployment that impacted attitude 
knowledge, and momentum wheel management. The 
flight team continues to tune solar sailing 
performance and acquire images for engineering 
evaluation and public interest.  It is anticipated that 
during the deorbit phase of the mission following 
completion of solar sailing, there will be additional 
contributions from the mission to the knowledge of 
sail dynamics. The LightSail program raised the 
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profile of solar sailing with the public as well as with 
the technical community. In the process the mission 
has excited the public about space exploration. 
Importantly, the LightSail program has been funded 
entirely through private donors, with contributions 
from more than 50,000 people around the world. The 
program acted as a pathfinder for public funding of 
exciting, high-risk technology/science missions. 
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